
 



Updates on… 

• Savannah Welcome Center Replacement 

• Welcome Center Upgrades 

• Rest Area Upgrades 

 



• 9 Existing Welcome Centers  

• 17 Existing Rest Areas  

 

• Upgrade Projects are managed  

 by GSFIC 

• Work includes: 
– Full Renovations or Replacement 

– Landscaping 

– Drainage Welcome Centers (9) 

Rest Areas (17) 





• NTP issued May 2015 
• Contract Cost: $10.2M 
• Expected Completion:  
 June 2016 

 

 



• Currently Closed, Relocated while Under Construction 



Rendering of Inside the New Center 



Visit 
Savannah 
Renderings 

Source: Local Chamber 
of Commerce 



Visit 
Savannah 
Renderings 

Source: Local Chamber 
of Commerce 



More Inside the new 
center… 



Northern Welcome Centers: 
• Pre-Construction Meetings held in May 2015  

– Augusta, Lavonia, Ringgold, Tallapoosa 

• Approx. Completion May 2016 
 

Southern Welcome Centers: 
• Pre-bid Meetings will be held mid June 2015  

– Kingsland, Columbus, West Point, Lake Park 

• Approximate Construction Time: 6-12 months from 
NTP 

 
 



• Project consists of 2 Replacements, 15 
Renovations 

• Final Plans to be submitted for GDOT/GSFIC 
Review early July 2015 

• Construction beginning fall 2015 



Rest Areas (17) 

Welcome/Visitor Information Centers (9) 

Phase 3: $4.6 M  (FY 18) 

Phase 1: $11.3 M  (FY 16) 

Phase 2: $6.4 M  (FY 17) 

Rest Areas 

Proposed 

Phasing for 

Construction 



• Questions??? 


